COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 01/ 2021

ESTI MATE SUMVARY 10:02: 17
CONTI D: C23006 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 23006- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 64.0 DAYS TIME ALLOW 125 WORK DAYS
SH 101 (MP 19.35) (M 19.98) PERCENT TI ME: 51.20 ORI G TI ME ALLOW 125 WORK DAYS

PRQIECT NO BR101A- 004
M 24- AA & M 24-1A BRI DGE REPLACEMENT SH 101

NAME OF ROAD:
PRQIECT COUNTI ES: BENT

CONTRACTOR:
Lobato Construction, LLC PAY PERI OD ENDI NG 04/01/ 2021 DATE TI ME STARTED 09/30/2020
1333 West 120th Avenue, Suite 110 DATE LET 08/ 27/ 2020 DATE WORK BEGAN 11/ 02/ 2020
DATE AWARDED 09/ 10/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/30/2020 DATE ACCEPTED
West i nst er CO 802234 (720)775-4886 DATE NOTI CE TO PROCEED 09/ 30/ 2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 2,281, 425.10 PARTI Cl PATI NG $ 63, 000. 00 $ 0.00
AWARD PRQIECT AM: $ 2,200,000.00 NON- PARTI Cl PATI NG 1, 250, 657. 92 66, 366. 56
PERCENT COVPLETE: 57.58% TOTAL EARNI NGS 1,313, 657. 92 66, 366. 56
FUNDS AVAI LABLE: $ 967, 767. 18 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1, 313, 657. 92 66, 366. 56
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 33, 000. 00 -1,521. 26

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 1, 280, 657. 92 64, 845. 30

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 1, 280, 657. 92 64, 845. 30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 64,845.30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00220

202- 00240

202- 00250

202- 00810

202- 01000

202- 04002

203- 00010

203- 01500

203- 01510

203- 01550

C23006

23006- BI D
BR101A- 004

| TEM
DESCRI PTI ON

ROADVWAY M 24- AA

Renoval of Delineator

*Renoval

of Asphalt Mat

*Renoval

of Asphalt Mat (Pl aning)

Renoval

of Pavement Marking

Renoval

of Ground Sign

of Fence

*Renoval

Clean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

*Bl adi ng

*Backhoe

*Dozi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
5. 000
EACH
30. 00000
1, 393. 000
sy
6. 90000
844. 000
5%
5. 20000
1, 459. 000
SF
4. 30000
4.000
EACH
34. 00000
1, 295. 000
LF
2. 50000
1. 000
EACH
1, 860. 00000
780. 000
cy
19. 00000
40. 000
HOUR
160. 00000
40. 000
HOUR
140. 00000
40. 000
HOUR

160. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

5. 000
0. 000
5. 000

50. 000
1, 343
1,393

000
000

0. 000
844.000
844.000

. 400
0. 000
. 400

4.000
0. 000
4.000

1, 181. 000
0. 000

1,181. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 01/ 2021

9, 266

4,388

.00

70

80

.00

.00

.00

.00

.00

.00

.00

.00

10: 02: 17

AMOUNT

150.

9, 611.

4,388

573.

136.

2,952

00

70

80

62

00

50

.00

.00

.00

.00

.00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23006- BI D ESTI MATE RUN 04/ 01/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO 0005 10: 02: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0060 207-00205 *Topsoi | 913. 000 0. 000
cY 0. 000 0. 00
6. 40000 0. 000 0. 00
0065 207-00210 *St ockpil e Topsoi l 913. 000 101. 000
cY 0. 000 0. 00
5. 30000 101. 000 535. 30
0070 208-00007 *Erosi on Log Type 2 (8 Inch) 1, 720. 000 649. 000
LF 0. 000 0. 00
3. 50000 649. 000 2,271.50
0075 208-00020 *Silt Fence 2,200. 000 1, 283. 000
LF 0. 000 0. 00
1. 50000 1, 283. 000 1,924.50
0080 208-00041 Rock Check Dam 1. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0085 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0090 208-00070 Vehi cl e Tracki ng Pad 2.000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0.00
0100 208-00105 Renoval and Disposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 2.000
HOUR 0. 000 0. 00
120. 00000 2.000 240. 00
0110 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23006- BI D ESTI MATE RUN 04/ 01/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO 0005 10: 02: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0115 208-00207 Erosi on Control Managenent 40. 000 7.000
DAY 3. 000 75. 00
25. 00000 10. 000 250. 00
0120 210-01000 *Reset Fence 1, 181. 000 0. 000
LF 0. 000 0. 00
4.90000 0. 000 0. 00
0125 212-00006  *Seeding (Native) 1. 210 0. 000
ACRE 0. 000 0. 00
1, 440. 00000 0. 000 0. 00
0130 212-00032 *Soi | Conditioning 1.210 0. 000
ACRE 0. 000 0. 00
4, 670. 00000 0. 000 0. 00
0135 213-00002 *Mulching (Wed Free Hay) 1. 210 0. 000
ACRE 0. 000 0. 00
1, 270. 00000 0. 000 0. 00
0140 213-00061 *Mul ch Tackifier 242.000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0145 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 804. 000 0. 000
Cl ass
Sy 0. 000 0. 00
3. 60000 0. 000 0. 00
0150 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 240-00020 Netting 0. 000 0. 000
Sy 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 304- 06007 *Aggregat e Base Course (C ass 6) 374.000 0. 000
cY 0. 000 0. 00
71.00000 0. 000 0. 00
0165 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 8. 000 0. 000
TON 0. 000 0. 00

270. 00000 0. 000 0. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23006- BI D ESTI MATE RUN 04/ 01/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO 0005 10: 02: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0170 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 801. 000 0. 000
TON 0. 000 0.00
180. 00000 0. 000 0. 00
0175 411-10255 *Emul si fied Asphalt (Sl ow Setting) 467. 000 0. 000
GAL 0. 000 0. 00
11. 00000 0. 000 0. 00
0180 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 800. 000 0. 000
LF 0. 000 0.00
45. 00000 0. 000 0. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
2,980. 00000 0. 000 0. 00
0190 607-00000  *Line Post 73. 000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0195 607-00010 *Corner and Line Brace Post 5. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0200 607-01000 *Fence Barbed Wre with Metal Posts 1, 315. 000 1, 315. 000
LF 0. 000 0.00
4.70000 1, 315. 000 6, 180. 50
0205 609-60011 Curb Type 6 (Section M 82. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0210 612-00001 Del i neator (Type I) 14.000 0. 000
EACH 0. 000 0.00
26. 00000 0. 000 0. 00
0215 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0220 621-00425 * Det our 0. 500 0. 400
LS 0. 000 0.00

362, 218. 90000 0. 400 144, 887. 56



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23006- BI D ESTI MATE RUN 04/ 01/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO 0005 10: 02: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0225 625-00000 *Construction Surveying 0. 500 0. 250
LS 0.090 1, 890. 00
21, 000. 00000 0. 340 7,140. 00
0230 626- 00000 *Mobi | i zat i on 0. 500 0. 450
LS 0. 000 0. 00
220, 000. 00000 0. 450 99, 000. 00
0235 626-01114  *Public Information Managenent (Tier V) 161. 000 68. 000
DAY 14. 000 490. 00
35. 00000 82. 000 2,870.00
0240 627-00013 Pavenent Marking Paint (H gh Build) 59. 000 0. 000
GAL 0. 000 0. 00
120. 00000 0. 000 0.00
0245 630- 00000 *Fl aggi ng 200. 000 26. 000
HOUR 0. 000 0. 00
22.00000 26. 000 572.00
0250 630- 00007 *Traffic Control Inspection 124. 000 54. 000
DAY 14. 000 3, 640. 00
260. 00000 68. 000 17, 680. 00
0255 630-00012 *Traffic Control Management 10. 000 4. 000
DAY 0. 000 0. 00
430. 00000 4. 000 1, 720. 00
0260 630- 80002 *Fl ashi ng Beacon (Sol ar) 2.000 0.500
EACH 0. 000 0. 00
540. 00000 0.500 270. 00
0265 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
43. 00000 2.000 86. 00
0270 630-80341 *Construction Traffic Sign (Panel Size A) 17. 000 8. 500
EACH 0. 000 0. 00
5. 40000 8.500 45. 90
0275 630-80342 *Construction Traffic Sign (Panel Size B) 24.000 9. 500
EACH 0. 000 0. 00
5. 40000 9. 500 51. 30



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

630- 80355

630- 80360

630- 80363

630- 80380

630- 86810

700- 70010

700- 70016

700- 70019

700- 70025

700-70111

700- 70380

C23006

BR101A- 004

23006-BI D

| TEM
DESCRI PTI ON

ROADVWAY M 24- AA

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Traffic Cone

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent

Cost Adj ust nent

F/' A Quality Incentive Paynent

Project First Program

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
4, 000. 00000
50. 000
EACH
8. 20000
15. 000
EACH
10. 00000
100. 000
EACH
1. 00000
1. 000
EACH

50, 000. 00000

20, 000. 000

F A
1. 00000
2, 400. 000

F A
1. 00000
10, 000. 000

F A
1. 00000
24, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
10, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 000
0. 500

22.000
0. 000
22.000

0. 000
0. 000
0. 000

14. 500
0. 000
14.500

0.500
0. 000
0.500

0. 000
0. 000
0. 000

0. 000
66. 060
66. 060

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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66

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 02: 17

AMOUNT

2,000

180.

14

25, 000

66

00

40

.00

50

00

.00

06

.00

.00

.00

.00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23006- BI D ESTI MATE RUN 04/ 01/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO 0005 10: 02: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0720 900- 00007 Added Item (Each)/ Non Standard Gate 4.000 0. 000
EACH 0. 000 0. 00
2,165. 00000 0. 000 0. 00
0730 403-34771 HVA (G SX) (75) (PG 76-28) Asphalt used for Str. 0. 000 0. 000
M 24- AA
TON 0. 000 0. 00
180. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 845, 880.65 % 19,816.56$  333,298.14
CAT NO0201 ROADVWAY M 24-1A

0335 202-00090 Renoval of Delineator 4.000 4.000
EACH 0. 000 0. 00
30. 00000 4. 000 120. 00
0340 202-00220 *Renoval of Asphalt Mat 1, 343. 000 50. 000
SY 1, 293. 000 8,921.70
6. 90000 1, 343. 000 9, 266. 70
0345 202-00240 *Renoval of Asphalt Mt (Pl aning) 804. 000 0. 000
SY 804. 000 4,180. 80
5.20000 804. 000 4,180. 80
0350 202-00250 Renoval of Pavenent Marking 1, 030. 000 113. 400
SF 0. 000 0. 00
4.30000 113. 400 487.62
0355 202-00810 Renoval of Ground Sign 4.000 4.000
EACH 0. 000 0. 00
34. 00000 4. 000 136. 00
0360 202-01000 *Renoval of Fence 986. 000 986. 000
LF 0. 000 0. 00
2.50000 986. 000 2,465. 00
0365 203-00010  *Uncl assified Excavation (Conplete In Place) 742.000 0. 000
cY 0. 000 0. 00
19. 00000 0. 000 0. 00
0370 203-01500 *Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00

160. 00000 0. 000 0.00



CONTI D

PREV QTY/

ROADVWAY M 24-1A

CAT NO0201

0375 203-01510

0380

203- 01550

0385

207- 00205

0390

207-00210

0395

208- 00007

0400

208- 00020

0405

208- 00041

0410

208- 00045

0415

208- 00070

0420

208- 00103

0425 208-00105

C23006

23006-BI D
BR101A- 004

| TEM
DESCRI PTI ON

*Backhoe

*Dozi ng

*Topsoi |

*St ockpil e Topsoi l

*Erosi on Log Type 2 (8 Inch)

*Silt Fence

Rock Check Dam

Concrete Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
140. 00000
40. 000
HOUR
160. 00000
839. 000
cy
6. 40000
839. 000
cy
5. 30000
1, 720. 000
LF
3. 50000
2, 200. 000
LF
1. 50000
0. 000
EACH
530. 00000
2.000
EACH
1, 000. 00000
2.000
EACH
1, 500. 00000
40. 000
HOUR
52. 00000
40. 000
HOUR

120. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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115

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 02: 17

AMOUNT

625.

2,989

1,360

1,000

1, 500

.00

.00

.00

40

00

50

.00

00

00

.00

.00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23006- BI D ESTI MATE RUN 04/ 01/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO 0005 10: 02: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADVWAY M 24-1A

0430 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 2.000
HOUR 0. 000 0. 00
120. 00000 2.000 240. 00
0435 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0440 208-00207  Erosion Control Mnagenent 40. 000 7.000
DAY 2.000 50. 00
25. 00000 9. 000 225.00
0445 210-01000 *Reset Fence 986. 000 0. 000
LF 0. 000 0. 00
4.90000 0. 000 0. 00
0450 212- 00006 *Seedi ng (Native) 1.090 0. 000
ACRE 0. 000 0. 00
1, 440. 00000 0. 000 0. 00
0455 212-00032 *Soi | Conditioning 1. 090 0. 000
ACRE 0. 000 0. 00
4,670. 00000 0. 000 0. 00
0460 213-00002 *Mil ching (Weed Free Hay) 1.090 0. 000
ACRE 0. 000 0. 00
1, 270. 00000 0. 000 0. 00
0465 213-00061 *Mul ch Tackifier 218. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0470 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 756. 000 0. 000
Cl ass
Sy 0. 000 0. 00
3. 60000 0. 000 0. 00
0475 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 240- 00020 Netting 0. 000 0. 000
5% 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23006- BI D ESTI MATE RUN 04/ 01/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO 0005 10: 02: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADVWAY M 24-1A

0485 304-06007  *Aggregate Base Course (Cl ass 6) 488. 000 0. 000
cY 0. 000 0. 00
71. 00000 0. 000 0. 00
0490 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 778. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0. 00
0495 411-10255 *Enul si fied Asphalt (Sl ow Setting) 486. 000 0. 000
GAL 0. 000 0. 00
11. 00000 0. 000 0. 00
0500 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 750. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0505 606-02003 *End Anchorage (Nonfl ared) 4.000 0. 000
EACH 0. 000 0. 00
2,980. 00000 0. 000 0. 00
0510 607-00000 *Li ne Post 61. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0515 607-00010 *Corner and Line Brace Post 5. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0520 607-01000 *Fence Barbed Wre with Metal Posts 1, 145. 000 1, 089. 000
LF 0. 000 0. 00
4.70000 1, 089. 000 5,118. 30
0525 609-60011 Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0530 612-00001 Delineator (Type I) 16. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0535 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00

30. 00000 0. 000 0. 00



CONTI D

ROADVWAY M 24-1A

CAT NO0201

0540 621-00425

0545

625- 00000

0550

626- 00000

0555

626- 01114

0560

627-00013

0565

630- 00000

0570

630- 00007

0575

630- 00012

0580

630- 80002

0585

630- 80335

0590 630-80341

C23006

23006-BI D
BR101A- 004

| TEM
DESCRI PTI ON

* Det our

*Construction Surveying

*Mobi | i zati on

*Public Informati on Managenment (Tier V)
Pavenment Marking Paint (H gh Build)
*Fl aggi ng

*Traffic Control Inspection

*Traffic Control

Management

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

0.500

362, 218. 90000

0.500

LS
21, 000. 00000
0.500

LS

220, 000. 00000

161. 000
DAY
35. 00000
47.000
GAL
120. 00000
200. 000
HOUR
22. 00000
124. 000
DAY
260. 00000
10. 000
DAY
430. 00000
2.000
EACH
540. 00000
4.000
EACH
43. 00000
17. 000
EACH

5. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 400
0. 000
0. 400

0. 260
0. 090
0. 350

0. 450
0. 000
0. 450

69. 000
14. 000
83. 000

0. 000
0. 000
0. 000

25.500
0. 000
25. 500

54. 000
14. 000
68. 000

w

. 000

o

. 000
. 000

w

=

500
. 000
. 500

o o

N

. 000

e

000
. 000

N

[ec]

. 500
000
. 500

w o

Page 12

ESTI MATE RUN 04/ 01/ 2021

1, 890

490.

3, 640

.00

00

.00

.00

.00

00

.00

.00

.00

.00

10: 02: 17

AMOUNT

144, 887

7,350

99, 000

2,905

561.

17, 680

1,290

270.

86

45

56

00

00

00

.00

00

00

00

00

00

90



CONTI D:

CAT NO0201

0595 630-80342

0600

630- 80355

0605

630- 80360

0610

630- 80363

0615

630- 80380

0620

630- 86810

0735 403-34771

CAT NO0300

0625 202- 00400

0630 206- 00000

0635 206- 00100

C23006
23006-BI D
BR101A- 004

| TEM
DESCRI PTI ON

ROADVWAY M 24-1A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Traffic Cone

*Traffic Signal

(Tenpor ary)

HVA (G SX) (75) (PG 76-28) Asphalt used for Str.
M 24-1 A

STRUCTURE M 24- AA

*Rermoval of Bridge
*Structure Excavation

*Structure Backfill (Cass 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
24.000 9. 000
EACH 0. 000
5. 40000 9. 000
2.000 0.500
EACH 0. 000
4, 000. 00000 0.500
50. 000 22.000
EACH 0. 000
8. 20000 22.000
15. 000 0. 000
EACH 0. 000
10. 00000 0. 000
100. 000 14.000
EACH 0. 000
1. 00000 14.000
1. 000 0.500
EACH 0. 000
50, 000. 00000 0.500
0. 000 0. 000
TON 0. 000
180. 00000 0. 000
CAT 0201 CURRENT AMI $  758,919.95%$

1. 000 1. 000
EACH 0. 000
45, 000. 00000 1. 000
145. 000 145. 000
cy 0. 000
27. 00000 145. 000
228. 000 0. 000
cY 228. 000
66. 00000 228. 000

331, 032.
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19, 288.

15, 048.

.00

.00

.00

.00

.00

.00

.00

00$

.00

.00

00

10: 02: 17

AMOUNT

48.

2, 000.

180.

14.

25, 000.

45, 000.

3, 915.

15, 048.

60

00

40

.00

00

00

00

00

00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23006- BI D ESTI MATE RUN 04/ 01/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO 0005 10: 02: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE M 24- AA

0640 420-00102 *Geotextile (Erosion Control) (Cl ass 1) 150. 000 0. 000
5% 0. 000 0. 00
8. 50000 0. 000 0. 00
0645 506- 00005 *Ri prap 90. 000 0. 000
SY 0. 000 0. 00
72.00000 0. 000 0. 00
0650 515-00120  Waterproofing (Menbrane) 214. 000 0. 000
SY 214.000 6, 634. 00
31. 00000 214. 000 6, 634. 00
0655 601-03030 *Concrete Cass D (Box Culvert) 186. 000 186. 000
cY 0. 000 0. 00
900. 00000 186. 000 167, 400. 00
0660 602-00020 *Reinforcing Steel (Epoxy Coated) 44, 400. 000 44, 400. 000
LB 0. 000 0. 00
1. 50000 44, 400. 000 66, 600. 00
0725 900-00006 Added Item (Dollar)/ Concrete Strength Price Reduction 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0300 CURRENT AMT $ 312,352.00% 21,682.00% 304,597.00
CAT NO0301 STRUCTURE M 24-1A

0665 202-00400 *Renoval of Bridge 1. 000 1.000
EACH 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0670 206-00000 *Structure Excavation 150. 000 150. 000
cY 0. 000 0. 00
27.00000 150. 000 4, 050. 00
0675 206-00100  *Structure Backfill (Class 1) 135. 000 0. 000
cY 0. 000 0.00
66. 00000 0. 000 0. 00
0680 420-00102 *Geotextile (Erosion Control) (Cl ass 1) 161. 000 0. 000
SY 0. 000 0. 00

8. 50000 0. 000 0.00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 23006- BI D ESTI MATE RUN 04/ 01/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO 0005 10: 02: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE M 24-1A

0685 506- 00005 *Ri prap 87.000 0. 000
SY 0. 000 0. 00
72.00000 0. 000 0. 00
0690 515-00120 \Waterproofing (Menbrane) 180. 000 0. 000
SY 180. 000 5, 580. 00
31. 00000 180. 000 5, 580. 00
0695 601-03030 *Concrete Class D (Box Cul vert) 187. 500 187. 500
cY 0. 000 0. 00
900. 00000 187. 500 168, 750. 00
0700 602-00020 *Rei nforcing Steel (Epoxy Coated) 38, 900. 000 38, 900. 000
LB 0. 000 0. 00
1. 50000 38, 900. 000 58, 350. 00
CAT 0301 CURRENT AMT $ 298,272.50 % 5,580.00 % 281, 730. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0705 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
40, 000. 00000 1. 000 40, 000. 00
0710 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0715 620-00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMT $ 66, 000. 00 $ 0.00% 63, 000. 00

PRQJECT TOTAL CURRENT AMI $ 2,281,425.10$% 66, 366.56 $ 1, 313, 657. 92



